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Data Warehouse

1. Integrate the Date Use Agreement into the Data Request form.

2. Restrict access to the Project Configuration and Data Request forms to a project's team members (and the DW Team).

3. Restrict ftp access on Data Warehouse for modeling platforms that have not been officially released (e.g., 2011a).

4. Provide a link to the Documents page from the main DW home page.

5. Continued development through June 2015 as described.


3-State Regional Modeling
1. 3SAQS Base11a MPE Next Steps
0. 1st Draft Model Performance Evaluation (MPE) report (10/17)
0. Ozone, PM, and deposition at standard surface networks

0. Initial review comments by 11/5 

0. 2nd Draft Final MPE report (11/12)
3. Add UGWOS network
3. Add vertical ozone profiles
3. Add NH3
3. Integrate comments from 1st draft MPE

0. Technical Committee conference call to review and approve 3SAQS Base11a platform for access on DW (early Dec.)

0. 3SAQSBase11a platform available on DW (end of Dec.)

1. 3SAQS Base2020_11a platform available for review (mid Dec.)

1. Review, comment, and Technical Committee approval call (mid-Jan.)



1. 3SAQS Base11b work underway in Oct. 2014

2. Schedule and tasks as discussed through July 2015
2. Includes updated 2020 projection modeling as well
